Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:38PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 180 Const Calendar Day 119  Date: 05-Jan-2010 Tuesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 11-Jan-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
Send email to Mo Pazooki regarding the Dambarton Br. Project status update. =
Met with Maged and Chuck regarding the k-rail counter weight on EB.
Met with Ahmed Moin to discuss the bike path beams forms.
Met with John Mcewen regarding the broken HS rods at the eye bar. METS requested sample for farther
testing.
Attended weekly meeting with MCM to discuss project updates, and outstanding issues.
Attended Amer weekly Senior staff meeting.
Met with Mahbub to discuss sewer line conflict with at EB and WB.
Attended Deanna coordination meeting for the Bay Bridge. MCM plan to start damper installation next
Wednesday night. The work will take 2 to 4 weeks depending on the weather. The lane closure will be
between midnight to 5 a.m, and they will close three lanes.
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